
Summary report
Sep 1, 2026 – Sep 30, 2026
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PROJECT DURATION

Website redesign • Sample client 41:52:02

30%

28%

23%

9%

5%
5% TASK DURATION

UI design – desktop & mobile 12:25:40

Elementor build 11:49:55

UX wireframes 9:40:23

Revisions after feedback 3:35:27

Calls & consultations 2:15:02

QA & optimisation 2:05:35
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PROJECT – TASK DURATION PERCENTAGE

Website redesign • Sample client 41:52:02 100.00%

Calls & consultations 2:15:02 5.38%

Elementor build 11:49:55 28.26%

QA & optimisation 2:05:35 5.00%

Revisions after feedback 3:35:27 8.58%

UI design – desktop & mobile 12:25:40 29.68%

UX wireframes 9:40:23 23.10%
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